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CCR No. 97-0547 Logged Date 4/10/97 Rev. - Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release Change Class 1]

Title (description) DID 205:Project acceptance with comments

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

DID 205-CD-002-003, Science Users’ Guide and Operations ProcedurgAC-97-0051

Handbook, Volume 4: Software Developer's Guide to Prepardiielivery,
Integration and test, Rev 1, February 1997

RTM Change |:| Start New Baseline |:|

Problem
DID 205-CD-002-003 was reviewed by Project and accepted with comments per GSFC code 505 contracts letter dated 14
1997. The letter listed 16 substantive and 18 editorial changes to be made to the document. Approximately 30 pages afrth
are affected.
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Proposed Solution
All 18 editorial changes were made as stated in the letter.

Thirteen of the 16 substantive changes were made as stated in the letter. Two of the remaining three where discuss&datiith Stan

of ESDIS and it was agreed that they should be dropped. The third change was also discussed and resulted in a chamge i
wording of one of the document sections was made clearer.

See enclosure for complete listing of all changes contained in the letter along with the action taken.
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Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng [] FOS [] M&O []
Procurement [] Q0 [] Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch.
Science Off Security [] Subcontret [] Sys.Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Stephen W. Berrick (Signed) Stephen W. Berrick 4/9/97
Signature Date
Office SDE Office Manager (Signed) Joe Senftle 4/9/97
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:

CCB Chairperson  (Signed) Paul Fingerman  4/23/97

Signature Date
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